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2009 258 2009 258 MSL Launch        34H,34B1,34B2     Launch Day              4 3
2009 259 2009 288 MSL Launch Supt   34H,34B1,34B2     L+01-30 Continuous      7 15
2009 273 2009 273 MSL TCM           70M               TCM 1 L+15 70M          6 3
2009 289 2009 302 MSL Cruise        34H,34B1,34B2     L+31-44 Cruise 1        2 2
2009 289 2009 310 MSL DDOR          DSS-15\34,15\65   L+16-52 DDOR Cruise 1   1 1
2009 303 2009 305 MSL INST C/O 1    34H,34B1,34B2     L+45-47 INST C/O 1      6 7
2009 306 2009 315 MSL Cruise        34H,34B1,34B2     L+48-57 Cruise 2        2 2
2009 311 2009 317 MSL DDOR          DSS-15\34,15\65   L+16-52 TCM DDOR        1 1
2009 311 2010 123 MSL DDOR          DSS-15\34,15\65   L+61-EDL-68 DDOR Cruise 1 1
2009 316 2009 319 MSL TCM           34H,34B1,34B2     TCM 2 L+58-61 Continuous 6 3
2009 318 2009 318 MSL TCM           70M               TCM 2 L+60 70M          6 3
2009 320 2010 128 MSL Cruise        34H,34B1,34B2     L+62 EDL-63 Cruise 3    2 2
2010 124 2010 130 MSL DDOR          DSS-15\34,15\65   EDL-67-61 TCM DDOR      1 1
2010 129 2010 133 MSL TCM           34H,34B1,34B2     TCM 3 EDL-62-59 Continuo 6 9
2010 131 2010 131 MSL TCM           70M               TCM 3 EDL-62-59 70M     6 1
2010 132 2010 145 MSL DDOR          DSS-15\34,15\65   EDL-59-46 DDOR Cruise 3 1 1
2010 133 2010 138 MSL Cruise        34H,34B1,34B2     EDL-58-53 Cruise 4      2 2
2010 139 2010 145 MSL INST C/O 2    34H,34B1,34B2     EDL-52-46 INST C/O 2    6 7
2010 146 2010 162 MSL DDOR          DSS-15\34,15\65   EDL-45-29 DDOR Approach 1 1
2010 146 2010 186 MSL Approach      34H,34B1,34B2     EDL-45-1 Approach 1 Cont 6 18
2010 152 2010 365 MRO MSL Support   34B1,34B2         Relay Phase             4 5
2010 163 2010 178 MSL DDOR          DSS-15\34,15\65   EDL-28-0 DDOR Approach  1 10
2010 179 2010 191 MSL DDOR          DSS-15\34,15\65   EDL-28-0 DDOR Approach  0.5 2
2010 183 2010 183 MSL TCM           70M               TCM 4 EDL-8 70M         6 1
2010 187 2010 191 MSL Approach      70M               EDL-4-0 Approach 2 Cont 6 12
2010 189 2010 189 MSL TCM           70M               TCM 5/5X EDL-2 70M      6 1
2010 191 2010 191 MSL EDL           70M               TCM 6 EDL 70M           6 1
2010 192 2010 198 MSL Surface Ops   70M               EDL+1-7 Surface Ops 70M 4 4
2010 192 2010 221 MSL Surface Ops   34H,34B1,34B2     EDL+1-30 EarlySurface Op 4 7
2010 222 2012 146 MSL Surface Ops   34H,34B1,34B2     EDL+31- EOM Surface Ops 4 4
2010 289 2010 289 MSL EDL           70M               MOI                     7 19
2012 146 2012 146 MSL EOPM          34H,34B1,34B2,70M EOPM                    0 0
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